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  3 Alcona Road R&RM-72 Hot Mix Asphalt Crush and Shape      $2,700,000  1April M-65 to O'Donnell Road CE in review No No YesStraight forward log job PNorth

  4 Alcona 79387 Road R&RUS-23 HMA crack relief layer      $4,350,000  1April Everett Road to Black River Road CE cleared No Yes NoReady to go PNNorth

 1 1 Allegan 102158 Traffic & Safety
Guardrai

I-196 Cable Guardrail      $1 ,000,000  1April from 71st St to 118th Avenue CE cleared No Yes Yes/GPApackaged with 7,9,10 PNSouthwest

 1 0 Allegan 75215 Road R&RI-196 Unbonded Conc Overlay     $24,700,000  1April from 71st St to 118th Avenue CE cleared No Yes Yespackaged with 7,9,11 - current
finsys=BI08

PYSouthwest

  7 Allegan 79086 Bridge R&RI-196 Overlay-Deep        $585,000  1April I-196 over 71st Street CE cleared No Yes Yespackaged with 9,10,11 PYSouthwest

  9 Allegan 81738 RoadsidesI-196 Reconstruction      $2,500,000  1May Glenn Rest Area CE cleared No Yes Yespackaged with 7, 10,11 GNSouthwest

 1 8 Antrim 53361 Road R&RM-88 Crush & Shape, HMA, paved shoulders      $1 ,500,000  1April Central Lake S. village limits to South
Eckhardt Rd

CE in review No Yes YesOn the shelf PYNorth

 21 Arenac 100134 Carpool Parking
Lot

Various Mill & Resurface Existing Lot        $1 00,000  1May Twining Carpool Parking Lot and the
Standish Carpool Lot

CE cleared No Yes Yes GBay

 20 Arenac 102969 Bridge CPMUS-23 Scour Countermeasures & Railing Repair        $1 50,000  1May US-23 over Big Creek CE cleared No No Yes/GPA PBay

 24 Baraga Road CPMUS-41 HMA Overlay      $1 ,998,000  1April Delenes Jct to Bovine CE cleared No Yes/GPA60 days from approval to
obligation

PSuperior

1 23 Baraga Road CPMUS-41 HMA Overlay        $350,000  1April Falls River to Menge Creek Road CE cleared No Yes/GPA60 days from approval to
obligation

PSuperior

 59 Cheboygan 90216 Traffic & SafetyUS-23 Mill and resurface, restriping to 3 lane section        $573,000  1July M-27 to the Little Black River CE in review No No Yes/GPA PNNorth

 62 Chippewa 79550 Road R&RM-129 HMA Crush & Shape      $4,200,000  1August M-80 to 10 Mile Road cannot permit in time Yes Yes180 days from approval to
obligation

PYSuperior

 66 Clare N/A EnhancementPere
Marquette

Continue Pere Marquette Non-Motorized Trail        $850,000  1May East of Washington Street to Farwell CE cleared No No YesExtended limits added to "not
on $700M list"

GBay

 79 Crawford 90248 Road R&RI-75 Crush & Shape, HMA      $6,672,000  1August NYC RR bridge to N/M-93 CE in review No Yes Yes PNNorth

 83 Delta 103285 Road R&RUS-2 Reconstruction      $2,1 00,000  1August US-2 & US-41 Intersection CE in review Yes Yes180 days from approval to
obligation

PYSuperior

 85 Dickinson Road R&RM-95 Center Lane for Left Turns        $350,000  1August At M-69 CE in review No Yes180 days from approval to
obligation

PNSuperior

1 07 Gladwin EnhancementM-18 Nonmotorized Path w/Lighting        $1 85,875  1May Three locations in Beaverton CE cleared No Yes GBay

1 09 Gogebic Road CPMUS-2 HMA cold milling and resurfacing      $3,525,000  1June Gogebic Station to old US-2 west of
Watersmeet

CE cleared No Yes/GPA60 days from approval to
obligation

PSuperior

1 21 Houghton EnhancementUS-41 Historical Preservation      $3,039,1 38  1April Shelden Ave. from Franklin St. to
Bridge St.

CE cleared No Yes/GPA GSuperior

1 24 Houghton Road CPMUS-41 HMA Overlay with Detail 7 Joint Repairs        $549,000  1April From Portage Lake Golf Course to South
of Cliff Drive

CE cleared No Yes/GPA60 days from approval to
obligation

PSuperior

1 25 Houghton Road CPMUS-41 HMA Overlay        $470,000  1April Baraga CL to Ohotonen Road CE cleared No Yes/GPA60 days from approval to
obligation

PSuperior

1 22 Houghton 103291,
88830

EnhancementM-26 Partial Milling, 0HMA Overlay & Widen Shoulders        $91 1 ,000  1April Henwood Road to Calumet Street CE cleared Yes Yes/GPA60 days from approval to
obligation  - "Enhancement
CPM"

GNSuperior

1 28 Huron N/A EnhancementM-25   8' Paved Shoulder        $31 2,000  1May Tuscola/Huron COL to South Village
Limits Sebewaing

CE cleared No No YesASAP for County Forces,
otherwise April Obligation

GBay

1 29 Huron N/A EnhancementM-25   8' Paved Shoulder        $273,000  1May Stein Road to Brown Park CE cleared No No YesASAP for County Forces,
otherwise April Obligation

GBay

1 30 Huron N/A EnhancementM-25   8' Paved Shoulder        $390,000  1May Weaver Road to WVL of Port Austin CE cleared No No YesASAP for County Forces, GBay
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  8' Paved Shoulder otherwise April Obligation

1 48 Ionia 51070 Road CPMM-66 Mill/Resurf      $1 ,445,000  1May Grand River Avenue north to Sprague
Road

CE cleared No No Yes/GPAWill Be Ready PNGrand

1 62 Isabella 103206 Road R&RUS-127 Two Course HMA Overlay      $5,300,000  1May Shepherd Road to US-127BR South
Junction in Mt. Pleasant

CE cleared No No Yes PYBay

1 61 Isabella 90243 Road R&RUS-127 ASCRL and Two Course HMA Overlay      $7,400,000  1May Blanchard Road to Shepherd Road,
Us-127 over Little Salt River (B01 of
37013-1 & -2)

CE cleared No No Yes PNBay

21 9 Lapeer 100277 Carpool Parking
Lot

M-24 Pave Existing Gravel Lot         $60,000  1May Fostoria Carpool Lot CE cleared No Yes YesCould be ready for May Letting GBay

220 Lapeer 103314 Carpool Parking
Lot

M-90 Resurface Existing Lots         $33,000  1May North Branch Carpool Parking Lot CE cleared No No YesCould be ready for May Letting GBay

552 Leelanau Passing Relief
Lane

M-72 Passing Relief Lane      $2,600,000  1August E. Cedar Run Rd easterly to E. Goodrick
Rd.

CE cleared Yes YesNeed grading permits. Ready
for OEC -remove jn 81722 as A
phase is 'AB' and new JN
needed- 12/30/08

PNNorth

237 Mackinac 79548 Road R&RUS-2 HMA Mill and Resurface      $3,750,000  1June Brevort Lake Road to Martin Lake Road CE cleared Yes No180 days from approval to
obligation

PNSuperior

251 Marquette Road CPMUS-41 HMA Overlay with / Det 7 & 8        $645,000  1April Big Creek Rd. to M-28 CE cleared No Yes/GPA60 days from approval to
obligation

PSuperior

252 Marquette Road CPMUS-41 Mill and Resurface with Det 7 & Det 8 Joint
Repairs

       $477,000  1April Washington Street to Northwoods Road CE cleared No Yes/GPA60 days from approval to
obligation

PSuperior

253 Marquette Road CPMUS-41/M-28 Concrete Jt. Repair        $400,000  1April Cherry Creek Rd to Bayou St and South
Marquette

CE cleared No Yes/GPA60 days from approval to
obligation

PSuperior

248 Marquette 100015 EnhancementUS-41 and
M-28

Nonmotorized pathway, pedestrian tunnel and
natural plantings

     $1 ,800,000  1September US-41 from M-28 to Bayou Street;
M-28 from US-41 to the RR overpass

CE in review No Yes/GPA180 days from approval to
obligation Consultant and
Township Coordination (80%)

GNSuperior

254 Marquette 84231 Road R&RUS-41/M-28 HMA Roundabout at Front & HMA Replacement at
Cherry Creek

     $2,1 50,000  1September Front St and Cherry Creek
Intersections

CE in review Yes Yes180 days from approval to
obligation

PYSuperior

256 Mason 103022 Road R&RUS-10  0.48 mi urban mill/resurface        $61 2,000  1June James Street, in Ludington CE cleared No Yes Yes PNNorth

261 Midland N/A EnhancementM-20 Paved Shoulders      $1 ,500,000  1May Meridian Road to east of Vance Road CE in review No No Yes GBay

271 Montcalm 50716 Road CPMM-91 Chip Seal        $508,000  1May Colby Road north to Kendaville Road CE cleared No No Yes/GPAShelf Job Will Be Ready OEC
Completed

PNGrand

31 7 Ogemaw Road R&RI-75 Culvert Rehabilitation      $1 ,750,000  1August South Ogemaw County line northerly 4.9
miles

CE in review No No YesDEQ permits required PNorth

31 6 Ogemaw 103008 Road CPMI-75SB Full depth centerline joint repairs      $1 ,334,000  1May South Ogemaw County line to Cook Rd CE cleared No No Yes/GPA PNNorth

321 Ontonagon Road CPMM-64 HMA resurfacing with 8' shoulder      $4,850,000  1May Silver City easterly to Ontonagon CE Hold No Yes/GPA60 days from approval to
obligation

PSuperior

627 Osceola Road R&RUS-10 Cold Mill, Partial Crack Relief Layer, HMA
Resurfacing, Safety Improvements at ramp
terminal

     $1 ,495,000  1August US-10, from W. Osceola County Line to
US-131 (1.91 miles)

No No YesReplacement for #2 PNorth

330 Otsego EnhancementM-32 Streetscape        $390,681  1April from west of Birch Street to Rowan
Street

CE cleared No Yes GNorth

347 Roscommon/
Crawford

87124 Traffic & Safety
Guardrai

US-127 Guardrail Upgrade        $250,000  1May Snow Bowl Road to I-75 CE cleared No No YesPlans ready for OEC PNNorth

364 Sanilac N/A EnhancementM-25 eight foot' Paved Shoulder        $546,000  1May NVL of Port Sanilac to Deckerville Road CE cleared No No YesASAP for County Forces,
otherwise April Obligation

GBay

371 Shiawassee Road CPMI-69 HMA Coldmill and Resurface      $3,200,000  1June M-52 to the Shiawassee River CE cleared No No Yes/GPA PUniversity
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384 TSC Wide Traffic & SafetyVarious Guardrail Upgrading        $350,000  1August TSC Wide need locations No No YesWork within shoulder points PNorth

385 Tuscola 102778 Bridge R&RM-81 Deep Overlay        $287,000  1August M-81 over the N. Branch of the Cass
River

CE cleared No Yes YesCould be ready for June
Obligation

PYBay

386 Tuscola N/A EnhancementM-15 eight foot Paved Shoulder        $468,000  1May Millington to Vassar CE cleared No No YesASAP for County Forces,
otherwise April Obligation

GBay

391 Van Buren 45533 Road R&RM-40 HMA Resurfacing      $3,300,000  1August North of Paw Paw CE in review No Yes Yes PYSouthwest

393 Various N/A Road CPM CPM Projects     $1 0,000,000  1May Various CE cleared No No YesCould be ready for April
Obligation

PBay

485 Wexford 58357 Bridge R&RUS-131 Bridge Replacement on Same Alignment      $3,000,000  1July Over Manistee River CE in review No Yes Yeschanged cost from $5.5M to
$3M due to earmark
available)Plans in progress as
shelf project.  Pennding PPRB
ap

PNNorth

534 various ITS RWIS and DMS      $1 ,800,000  1August CE in review Yes No Yes GNorth

542 various ITSvarious install RWIS stations at 8 locations throughout
region

     $1 ,364,000  1June various CE in review Yes No Yes/GPA GSuperior

544 various ITSvarious Freeway and non-freeway DMS      $1 ,550,000  1August various CE in review Yes No Yes/GPA GSuperior

   $1 28,947,694Total:Non MPO   58
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Battle Creek Area Transportation Study
 51 Calhoun Non-motorizedM-96 Sidewalk and pedestrian signals        $300,000  1June from Columbia Ave. north to I-94 BL CE re-review underway No No YesAdd to existing Job 103192 GSouthwest

       $300,000Total:Battle Creek Area Transportation Study    1
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Bay City Area Transportation Study
 26 Bay Bridge R&R/Road

R&R
I-75 Deep Overlays, Widen, Substructure Repairs and

reconstruct I-75 mainline
    $1 8,800,000  1August Squaconning Creek to Hotchkiss

Road;M-84 over I-75 (B01 of 09034-1 &
-2).

Have FONSI No Yes Nopackage with #29 PYBay

 29 Bay 48271,
87842

CI/NR BridgeM-84 Reconstruct roadway (widen 2 to 5 laneswest of
I-75; widen from 2 to 2 - 5 lanes east of I-75),
bridge replacement and culvert r

    $1 7,360,000  1August South of Delta Road to Euclid (gapping
out I-75 interchange), M-84 over
Squaconning Creek (B01 of 09011) and
M-84 over Dutch

Have ROD No Yes YesBridge work in STIP, Road
work need to be added to STIP
-(plan completion 6/30/15,
4/1/10).  Road work deferr

EYBay

 33 Bay/Arenac N/A EnhancementM-13/US-23 Paved Shoulders      $4,000,000  1May M-13 from M-247 to Standish; US-23
from Standish to the Arenac/Iosco
County Line

CE in review No No YesPossibly early obligation GBay

 34 Bay/Midland N/A Bridge R&RUS-10 Misc Bridge Rehab        $750,000  1May EB/WB US-10 over I-75; 9Mile,
Mackinaw Rd, Ashman, 3 Mile, Garfield,
Waldo, Stark, Sturgeion, 11 Mile  &
Jefferson over US-10

CE cleared No No YesASAP, Plans complete PBay

    $40,91 0,000Total:Bay City Area Transportation Study    4
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Genesee County Metropolitan Planning Commission
1 01 Genesee Bridge R&R/Road

R&R
I-475 Road reconstruction, CPM or Rehabilitation of 4

bridges and 1 culv
    $26,400,000  1I-75 S. Junct to Bristol (was Clio Rd

)Hill over I-475,I-475 over Gibson
Drain, Maple under SB&NB I-475,
Bristol under I-475

CE in review No No Yeschanged cost(from $175M,
location, wk (previous
comment-Not in LRP; Survey
complete )

PBay

1 03 Genesee 103312 Carpool Parking
Lot

various Resurface Existing Lot         $97,500  1May Fenton Carpool Parking Lot(US-23) &
Columbiaville Carpool Parking Lot(M-24)

CE cleared No Yes NoCould be ready for May Letting GBay

1 05 Genesee 53201,1035
39

Bridge R&R/Road
R&R

M-13 Mill & HMA Overlay with Joints and Epoxy Overlay      $6,625,000  1May M-21 to M-57 and M-13 over Mistequay
Creek

CE cleared No Yes NoCould go early; Project ready,
was delayed due to inflation

PYBay

1 00 Genesee 85290 Bridge R&RM-21 Deck Replacement      $1 ,000,000  1August M-21 over Mistequay Creek CE cleared No Yes NoCould be ready for August
Letting

PYBay

508 Genesee 87777 ITSI-75/I-475,
I-69

Phase 2 of Genesee Cnty ITS Project      $2,035,000  1May I-69, I-75 & I-475 need locations No Yes GBay

    $36,1 57,500Total:Genesee County Metropolitan Planning Commission    5
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Grand Valley Metro Council
51 0 Kent ITSM-6 Install fiber/conduit improvements      $1 ,400,000  1May from I-196 to I-96 need locations No Yes GGrand

51 1 Kent ITSUS-131,
I-196, I-96

Set up IP devices        $31 0,000  1May various need locations Yes No Yes GGrand

1 96 Kent 103034 Bridge R&RUS-131 Overlay, P/H      $1 ,450,000  1June Under Post Road CE cleared No No YesShelf Job Will Be Ready PYGrand

1 93 Kent 51883 Bridge R&RI-196 Replace / Enhancement      $4,600,000  1September under Coit Ave EA cleared No Yes NoWill Be Ready Package with
ID# 194, 200, 206, 210

PYGrand

1 94 Kent 51884 Bridge R&RI-196 Replace      $4,420,000  1September over Lafayette Ave EA cleared No Yes NoWill Be Ready/STIP List says
$3,900,000 Package with ID#
193, 200, 206, 210

PYGrand

200 Kent 75547 Capacity - RoadI-196 Widen     $1 0,200,000  1September US-131 E to Fuller Ave EA cleared No Yes YesIf know by Jan can let Sept
otherwise Oct.  Package with
ID# 193, 194, 206, 210

Enot
par
t of
JN

Grand

21 0 Kent 75547 Road R&RI-196 Reconstruct     $1 9,500,000  1September US-131 E to Fuller Ave EA cleared No Yes No GI Held -Need To Finish Plans
Package with ID# 193, 200,
206, 194

PYGrand

206 Kent 87457 Freeway LightingI-196 Freeway Lighting Replacement      $2,325,000  1September US-131 E to Fuller Ave CE cleared No Yes NoWill Be Ready Package with
ID# 193, 200, 194, 210

PNGrand

509 various ITSVarious Install dynamic message signs at 29 locations      $6,900,000  1June various need locations No Yes GGrand

    $51 ,1 05,000Total:Grand Valley Metro Council    9
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Jackson Area Transportation Study
1 79 Jackson Road R&RI-94 Reconstruction     $58,000,000  1August Sargent Road to Wash Co Line CE in review Yes No YesRehab job currently

programmed will be deleted if
this project is selected

PUniversity

    $58,000,000Total:Jackson Area Transportation Study    1
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Kalamazoo Area Transportation Study
1 85 Kalamazoo 105128 Capacity - RoadI-94 Reconstruction and widening to six lanes     $68,000,000  1May I-94/Westnedge EA cleared No No Yes Planned completion: Nov. 2011

- 5 week Ad for special May 15
letting.  Design refreshing
underway.

ENSouthwest

    $68,000,000Total:Kalamazoo Area Transportation Study    1
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Macatawa Area Coordinating Council
333 Ottawa 84007 Bridge CPMI-196 P/H, Substructure Repair        $740,000  1June Over 48th Avenue CE cleared No No Yes/GPAWill Be Ready shelf PNGrand

       $740,000Total:Macatawa Area Coordinating Council    1
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Saginaw Metropolitan Area Transportation Study
348 Saginaw 105624 Bridge R&RM-46 Railing Replacement, Deck Patchin, Joints      $1 ,020,000  1May M-46 over Tittabawassee River & M-46

over Overflow East
CE cleared No No Yes PBay

361 Saginaw 45909 Road R&RM-13 HMA Reconstruct with Storm Sewer, Combined
Sewer Separation, Watermain, Curb & Gutter

     $8,000,000  1July Hess to M-46 in the City of Saginaw CE in review No Yes Yes PYBay

     $9,020,000Total:Saginaw Metropolitan Area Transportation Study    2
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Southeast Michigan Council of Governments
230 Livingston Carpool Parking

Lot
M-59 New Carpool Lot        $1 50,000  1April At Burkhart Road CE in review No No Yes GUniversity

578 Livingston 105648 Road CPMUS-23 Mill & Resf      $4,500,000  1April CSX RR to South of M-59 CE cleared No No Yes/GPA PUniversity

545 Livingston 88138 ITSI-96 one DMS and 3 CCTV added to job        $670,000  1June Brighton need locations No Yes GNUniversity

239 Macomb EnhancementI-696 WB/SD Slope Restoration Plantings and Single Face
Barrier

    $1 5,000,000  1September I-75 to Hayes CE in review No Yes GMetro

240 Macomb Road R&RI-94 EB Mill & Resurface        $425,000  1May At 9 Mile, exit & entrance ramps CE cleared No Yes PMetro

241 Macomb Road R&RI-94 WB Mill & Resurface        $425,000  1May At 10 Mile, exit & entrance ramps CE cleared No Yes PMetro

242 Macomb Road R&RI-94 WB HMA Overlay        $475,000  1May At 23 Mile, exit ramp CE cleared No Yes PMetro

243 Macomb Road R&RM-19 Mill & Resurface      $1 ,500,000  1May from 33 Mile Rd. to Ashery Creek CE cleared No Yes PMetro

244 Macomb 45733 Road R&RM-3 SB two- course HMA overlay      $8,000,000  1August Cass to Sunnyview CE in review No Yes PMetro

238 Oakland Road R&RI-696 WB/SD HMA Overlay      $1 ,000,000  1July Dequindre to I-75 CE cleared No Yes PMetro

290 Oakland 103568 Bridge R&RM-59 Deep overlays      $1 ,540,000  1July EB/WB over GTW Railroad (R-02, R-03) CE in review Yes No PYMetro

304 Oakland 55850 Capacity - RoadM-59 Reconstruction and widening to six lanes     $60,000,000  1September Crooks to Ryan CE in review No Yes EMetro

308 Oakland 72403 Road R&RUS-24 BR Patch & Overlay      $2,820,000  1July Woodward Avenue to Cesar Chavez CE cleared Yes No PYMetro

309 Oakland 72404 Road R&RUS-24 BR Patch & Overlay      $6,700,000  1July US-24 to M-1 (Woodward Avenue) CE cleared Yes No PYMetro

303 Oakland 80915 Road R&RM-59 Patch & Overlay     $1 3,700,000  1July Widetrack to Opdyke CE in review Yes No PYMetro

31 0 Oakland 85538 Road R&RUS-24 NB Reconstruct     $1 2,000,000  1September Square Lake to Orchard Lake CE in review No Yes PYMetro

289 Oakland 86653 Bridge R&RM-59 Deck replacement, overlays      $7,400,000  1July four Bridges on M-59 CE in review Yes No1 out of 4 structures delayed
in the Hybrid

PYMetro

379 St. Clair Road R&RM-25 Patch & Overlay/possible 4" white-topping      $5,000,000  1September Milwaukee St. to Fisher Rd. CE in review No Yes PMetro

581 St. Clair BWBBWB Street Realignment      $1 ,200,000  1Elmwood, Gratiot, State Streets under
BWB

CE in review Yes Yesarchaeology/4(f) issues PMetro

378 St. Clair 80911 Road R&RI-94 Reconstruct     $1 8,500,000  1September St. Clair Highway to Allington Road CE in review Yes No PYMetro

374 St. Clair 85164 Bridge R&RI-94 Bridge Replacement      $5,31 0,000  1September Belle River CE in review Yes No PNMetro

409 Wayne Bridge R&RI-96 Deck Replacement     $1 5,500,000  1May Seven Bridges over I-96 CE in review No Yes PMetro

41 0 Wayne Bridge R&RI-96 Deck Replacement      $5,000,000  1May Three Bridges over I-96 CE in review No Yes PMetro

438 Wayne ITSRegion Device Upgrade      $7,000,000  1September CE cleared No Yestotal cost updated with
Kruegers costs

GMetro

456 Wayne Road R&RI-94 ramps Patch & Overlay        $750,000  1July At Belleville (3 ramps) CE in review No Yes PMetro

457 Wayne Road R&RI-94 ramps Patch & Overlay        $750,000  1July At Haggerty - (3 ramps) CE in review No Yes PMetro

474 Wayne Road R&RUS-12 Mill & Resurface - 2 course     $1 0,000,000  1September Livernois to Rosa Parks CE in review No Yes PMetro

475 Wayne Road R&RUS-12 Resurface - 2 course      $4,000,000  1May Outer Dr. to Brady CE cleared No Yes PMetro

476 Wayne Road R&RUS-24 Resurface - 2 course      $2,000,000  1May Vreenland to South WCL CE cleared No Yes PMetro

477 Wayne Road R&RUS-24 Patch & Overlay      $1 ,500,000  1May SB from Joy to Plymouth CE cleared No Yes PMetro

51 5 Wayne ITS protective and security fencing         $45,000  1June three tower locations CE in review No Yes GMetro

479 Wayne 100546 Traffic & SafetyI-94 Active Speed System        $850,000  1September EB @ I-96 EB & WB CE cleared Yes No PNMetro

480 Wayne 100547 Traffic & SafetyI-94 Active Speed System        $850,000  1September WB @ I-96 EB & WB CE cleared Yes No PNMetro

427 Wayne 103542 EnhancementI-75 Landscaping & Ornamental Fence        $700,000  1May GTW RR to east of Commor Avenue CE cleared Yes Yes/GPA GMetro

447 Wayne 104068 Pump StationI-94 Pump Station D12-82022      $1 ,260,000  1September Schaefer Highway - Ford Gate 10 CE cleared Yes No PNMetro

41 1 Wayne 104121 Bridge R&RI-96 Removal of Railroad Structure        $600,000  1May X09-82123 CE in review Yes No PNMetro

580 Wayne 104399 Bridge R&RI-96 Deck Replacement      $1 ,500,000  1May I-96 under Underwood CE in review No Yes PMetro

468 Wayne 76901 Road R&RM-8 Mill & Resurface     $1 3,000,000  1September Oakland to Conant CE in review Yes No PYMetro

420 Wayne 83146 Bridge CPMM-8 Paint, Deck patch        $400,000  1September Charest ped brdige over M-8 CE in review Yes Yes/GPAChanged template from Bridge PNMetro
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Southeast Michigan Council of Governments
Paint, Deck patch R&R to Bridge CPM as

programmed in MPINS.

421 Wayne 83147 Bridge R&RM-8 Deck Replacement      $2,000,000  1September Joseph Campau over M-8 CE in review Yes No PYMetro

422 Wayne 83148 Bridge R&RM-8 Deck Replacement      $2,300,000  1September Goddard over M-8 CE in review Yes No PYMetro

41 9 Wayne 83172 Bridge CPMM-8 Epoxy Overlay      $1 ,250,000  1September Second, Hamilton, Woodward, John R CE cleared Yes Yes/GPAChanged template from Bridge
R&R to Bridge CPM as
programmed in MPINS.

PMetro

424 Wayne 86890 Bridge R&RM-85 Substructure Repair        $700,000  1September Three RR Bridges CE cleared Yes No PYMetro

577 Wayne 88420 Road R&RI-94 Sound wall - Type 1      $3,225,1 31  1at US-24 CE in review Yes No PMetro

483 Wayne/Oakland EnhancementI-275 Design/Build Reconstruct     $1 0,000,000  1June I-275 Bikeway CE in review Yes No YesChanged template from Road
to Enhancements as  in MPINS.
JN 104162 Ref. JN 34959
(2009  associated  project)

GNMetro

   $251 ,495,1 31Total:Southeast Michigan Council of Governments   45
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Tri-County Regional Planning Commission
 71 Clinton Road CPMI-69 Concrete Restoration      $3,200,000  1June Chandler Road to Peacock Road CE cleared No No Yes PUniversity

 75 Clinton TEDFM-21/State
Street

Turn Lanes        $1 53,670  1West City Limits to 960 ft. E of W City
Limit

CE in  review No YesTEDF PUniversity

 77 Clinton/Eaton 45639 Road R&RI-96 Reconstruct     $45,000,000  1July M-43 to Wacousta Rd CE in review Yes Yes Nochanged cost to$45M -PE,CE
and 3 bridges (EB & WB I-96
over M-43 and Willow over
I-96) per Jeff R. 2/2/09

PNUniversity

 95 Eaton TEDFCochran
Avenue

(I-69BL)

Resurface        $300,000  1Warren Avenue to Battle Creek River
Bridge

CE in review No YesTEDF PUniversity

 88 Eaton 103029 EnhancementM-50/M-99 Streetscape Enhancement        $699,495  1July Hallawood to Kimbark (Eaton Rapids) CE in review No Yes No GNUniversity

 93 Eaton 79757 Road R&RM-50/M-99 Cold-milling and 2-course HMA      $2,1 00,000  1July Hallawood to Kimbark (Eaton Rapids) CE in review No No Yespaired with enhancement
project

PNUniversity

1 39 Ingham Road CPMI-96 HMA Coldmill and Resurface      $3,500,000  1June Meridian Rd. to M-52 CE cleared No No Yes PUniversity

546 Ingham ITSI-96 continuation of ITS projects from Novi to Lansing      $2,055,000  1from M-59 to US-127 need locations No Yes GUniversity

    $57,008,1 65Total:Tri-County Regional Planning Commission    8
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Washtenaw Area Transportation Study
401 Washtenaw Road R&RI-94 Mill and Resurface(CPM)      $6,000,000  1June Jackson Co Line to Freer Road CE cleared No PUniversity

400 Washtenaw 84054 Road R&RI-94 Cold-milling and 2-course HMA     $1 8,400,000  1May Freer to Parker CE cleared No Yes Yes PYUniversity

    $24,400,000Total:Washtenaw Area Transportation Study    2
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West Michigan Metropolitan Transportation Planning Program
281 Muskegon 77964 Road R&RM-37 Rehab and a roundabout      $4,050,000  1June M-46 N to Moon Road CE cleared No Yes NoWill Be Ready PNGrand

335 Ottawa 102903 Road CPMI-96 Mill/Fill      $2,791 ,000  1April M-104 East to 68th Avenue CE cleared No No YesWill Be Ready PNGrand

     $6,841 ,000Total:West Michigan Metropolitan Transportation Planning    2

          $732,924,490Total:
139Total Count:
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